
 
 
Third written report on the  construction of the  permanent EMA  building 

 
EU Regulation  2018/1718  (amending the regulation 726/2004 as regards to the  
seat of the  European Medicines Agency)  also required the submission of written 
quarterly  reports on   alterations to the temporary premises and the construction  
of the  permanent  EMA-building. The third written report is enclosed below. The 
first report was issued on 9 January 2019; it was noted  that subsequent reports 
would consider only the new building, as the temporary premises were 
completed on 1 January  2019. 

 
Progress of the EMA building's construction 

 
The present report considers the progress made in the past three months. 
Construction of the new building is progressing  steadily . 

 
• The steel skeleton  of the entire building  has been  completed. 
• The entire façade is now closed. 
• The final structural work was begun while building the shell and is 

proceeding to schedule.  It has progressed to the 13th  storey. 
• Installation of the technica!  systems has progressed to  the  16th  storey. 
• Final fitting-out (such as ceilings and the raised computer floers on 

each storey) has also begun up to and including the 9th   storey . 
• In the core, all staircases and landings have been installed and the 

floers have been cast, including the composite  slab  floers. 
• The installation of the permanent lifts has begun. 
• The assembly of the 60-metre-tall green wall has begun. 

 
Progress and timetable 

 
o The construction of the permanent building is on schedule. The 

EMA construction consortium has stated that the building will be 
handed over on 15 November 2019, according to schedule. 

 
More information 

 
Please go to www.relocatema.nl for more information and visual material, 
including factsheets on EMA's relocation to the Netherlands, the new building, 
the temporary premises and support for EMA staff . The next reports are due 
to appear in October 2019 and in January 2020. 

http://www.relocatema.nl/

