Overview construction works for the 3" track Zevenaar - Emmerich — Oberhausen 2015

Fri 14 Aug 23:00h - Mon 17 Aug 04:30h

Fri 21 Aug 23:00h - Mon 24 Aug 04:30h
Fri 30 Jan 23:00h - Mo 2 Feb 04:30h Fri 28 Aug 23:00h - Mon 31 Aug 04:30h

Fri 3 Apr 04:30h - Tue 7 Apr 03:00h Sat 3 Oct 12:00h - Sun 4 Oct 12:00h

Fri 23 Oct 22:00h - Mon 26 Oct 04:00h

Double track
2015 week:
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Single track Mon 24 Aug 04:30h - Fri 28 Aug 23:00h | | Sat 21 Nov 00:30h - Sun 13 Dec 00:15h

Mon 17 Aug 04:30h - Fri 21 Aug 23:00h Sat 24 Oct 00:30h - Tue 17 Nov 00:15h
Mon 20 Apr 00:30h - Sat 25 Apr 00:15h Mon 22 June 00:30h - Sat 27 June 00:15h
Mon 27 Apr 00:30h - Sat 2 May 00:15h Mon 15 June 00:30h - Sat 20 June 00:15h
Mon 4 May 00:30h - Sat 9 May 00:15h Mon 8 June 00:30h - Sat 13 June 00:15h
Mon 11 May 00:30h - Sat 16 May 00:15h Mon 1 June 00:30h - Sat 6 June 00:15h
Mon 18 May 00:30h - Sat 23 May 00:15h Tue 26 May 00:30h - Sat 30 May 00:15h

Explanatory note:

Double track Between Zevenaar and Oberhausen, both tracks will be (locally) out of service, so no border crossing train traffic can take place.
This situation only occurs during weekends.

Single traclk A single track will be out of service between Zevenaar and Oberhausen.
During these periods one single track is still available allowing limited traffic in alternate directions.

Note
In addition, tracks will also be put out of service regularly during the night. Planning dated 23 April 2015. Changes in planning are reserved.



Overview construction works for the 3" track Zevenaar - Emmerich — Oberhausen 2016

Sat 16 Apr 00:30h - Mon 18 Apr 04:30h Sat 9 Jul 01:00h - Mon 25 Jul 04:30h

Double track

2016 week:
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Single track

Mon 18 Apr 05:00h - Sat 9 Jul 00:30h Mon 25 Jul 05:00h - Mon 17 Oct 04:30h

Overview construction works for the 3 track Zevenaar - Emmerich — Oberhausen 2017

Sat 21 Jan 00:30h - Mon 23 Jan 04:30h
Sat 18 Mar 00:30h - Mon 20 Mar 04:30h Sat 16 Sept 00:30h - Mon 18 Sept 04:30h

Sat 20 May 00:30h - Mon 22 May 04:30h Sat 18 Nov 00:30h - Mon 20 Nov 04:30h
Double track Sat 22 Jul 00:30h - Mon 24 Jul 04:30h
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Sat 8 Apr} 00:30h - Mon 10 Apr 04:30H Mon 23 Oct 04:00h - Mon 30 Oct 04:30h

Mon 20 Mar 04:00h -|Mon 27 Mar 04:30h Mon 19 June 04:00h - Mon 26 Jurje 04330h Sat 7 Oct 00:30h - Mon 9 Oct 04:30h
Mon 20 Feb 04:00h - Mon 27 Feb 04:30h Sat 10 June 00:30h - Mon 12 June 04:30h Mon 18 Sept 04:00h - Mon 25 Sept 04:30h | Mon 20 Nov 04:00h}- Mon|27 Nov 04:30h
Sat 11 Feb 00:30h - Mon 13 Feb 04:30h Mon 22 May 04:00h - Mon 29 May 04:30h Mon 21 Aug 04:00h - Mon 28 Aug 04:30h Sat 2 Dec 00:30h - Mon 4 Dec 04:30h
Mon 23 Jan 04:00h - Mon 30 Jan 04:30h Mon 24 Apr 04:00h - Mon 1 May 04:30h Sat 12 Aug 00:30h - Mon 14 Aug 04:30h |Mon 11 Dec 04:00h - Mon 18 Dec 04:30h

Planning dated 23 April 2015. Changes in planning are reserved.



